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ESTIMATE RUN 08/31/2009

ESTIMATE SUMMARY 13:30:44

CONTID: C15576         ESTIMATE NO: 0018 PROG 2005

PCN: 15576-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 58: WASHINGTON AVENUE BRIDGE PERCENT TIME:

PROJECT NO: BR 0581-008                   

SH 58: WASHINGTON AVENUE BRIDGE

NAME OF ROAD: 058A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 08/31/2009 DATE TIME STARTED 03/10/2008

5670 FRANKLIN STREET DATE LET 12/13/2007 DATE WORK BEGAN 03/10/2008

 DATE AWARDED 01/25/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/15/2008 DATE ACCEPTED

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 03/10/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,116,478.51 PARTICIPATING $ $ 153,084.51

AWARD PROJECT AMT: 4,844,120.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.18

TIME ALLOW:

ORIG TIME ALLOW:

390 WORK DAYS

WORK DAYS390

89.43%

540,991.39

153,084.51

153,084.51

153,084.51

$

$

$

$

4,575,487.12

0.00

4,575,487.12

7,155.60

4,582,642.72

-72,661.81

0.00

4,509,980.91

0.00

AMOUNT DUE 4,509,980.91 153,084.51

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 153,084.51

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

340.0
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PCN: 15576-BID    ESTIMATE RUN 08/31/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0018 13:30:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

100,000.00000 1.000 100,000.00

201-00000  
 

0010 *REMOVAL OF INLET 4.000 4.000

EACH 0.000 0.00

1,000.00000 4.000 4,000.00

202-00019  
 

0015 *REMOVAL OF PIPE 328.000 328.000

LF  -48.000 -720.00

15.00000 280.000 4,200.00

202-00035  
 

0020 REMOVAL OF DELINEATOR 4.000 4.000

EACH 0.000 0.00

20.00000 4.000 80.00

202-00090  
 

0025 REMOVAL OF MEDIAN COVER 38.000 38.000

SY  0.000 0.00

14.00000 38.000 532.00

202-00195  
 

0030 REMOVAL OF SIDEWALK 28.000 28.000

SY  -2.000 -36.00

18.00000 26.000 468.00

202-00200  
 

0035 REMOVAL OF CURB 142.000 142.000

LF  0.000 0.00

7.00000 142.000 994.00

202-00201  
 

0040 REMOVAL OF GUTTER 217.000 217.000

LF  0.000 0.00

8.50000 217.000 1,844.50

202-00202  
 

0045 REMOVAL OF CURB AND GUTTER 147.000 131.000

LF  16.000 128.00

8.00000 147.000 1,176.00

202-00203  
 

0050 REMOVAL OF CONCRETE CURB RAMP 36.000 36.000

SY  0.000 0.00

20.00000 36.000 720.00

202-00206  
 

0055 REMOVAL OF ASPHALT MAT 835.150 456.400

SY  378.750 4,166.25

11.00000 835.150 9,186.65

202-00220  
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PCN: 15576-BID    ESTIMATE RUN 08/31/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0018 13:30:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF ASPHALT MAT (PLANING) 4,655.000 4,401.000

SY  0.000 0.00

3.00000 4,401.000 13,203.00

202-00240  
 

0065 REMOVAL OF GROUND SIGN 8.000 2.000

EACH 6.000 300.00

50.00000 8.000 400.00

202-00810  
 

0070 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

700.00000 1.000 700.00

202-00828  
 

0075 *REMOVAL OF TRAFFIC SIGNAL POLE 2.000 2.000

EACH 0.000 0.00

4,000.00000 2.000 8,000.00

202-00840  
 

0080 *REMOVAL OF GUARDRAIL TYPE 3 217.000 217.000

LF  0.000 0.00

15.00000 217.000 3,255.00

202-01130  
 

0085 *REMOVAL OF GUARDRAIL TYPE 4 410.000 410.000

LF  0.000 0.00

19.00000 410.000 7,790.00

202-01140  
 

0095 PLUG CULVERT 1.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

202-04001  
 

0100 CLEAN CULVERT 2.000 2.000

EACH 0.000 0.00

1,825.00000 2.000 3,650.00

202-04002  
 

0105 CLEAN VALVE BOX 1.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

202-04005  
 

0110 *UNCLASSIFIED EXCAVATION 2,455.000 2,455.000

CY  0.000 0.00

17.00000 2,455.000 41,735.00

203-00000  
 

0115 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 225.000 225.000

CY  0.000 0.00

12.00000 225.000 2,700.00

203-00060  
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PCN: 15576-BID    ESTIMATE RUN 08/31/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0018 13:30:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0120 BLADING 20.000 4.000

HOUR 8.000 680.00

85.00000 12.000 1,020.00

203-01500  
 

0125 *POTHOLING 40.000 33.500

HOUR 0.000 0.00

180.00000 33.500 6,030.00

203-01597  
 

0130 *SWEEPING (WITH PICKUP BROOM) 180.000 169.750

HOUR 8.500 1,190.00

140.00000 178.250 24,955.00

203-01622  
 

0135 STRUCTURE EXCAVATION 295.300 267.300

CY  28.000 252.00

9.00000 295.300 2,657.70

206-00000  
 

0140 TOPSOIL 170.000 0.000

CY  0.000 0.00

35.00000 0.000 0.00

207-00205  
 

0145 EROSION LOG (12 INCH) 300.000 240.000

LF  25.000 187.50

7.50000 265.000 1,987.50

208-00002  
 

0150 SILT FENCE 253.000 188.000

LF  65.000 455.00

7.00000 253.000 1,771.00

208-00020  
 

0155 CONCRETE WASHOUT STRUCTURE 6.000 5.000

EACH 0.000 0.00

1,000.00000 5.000 5,000.00

208-00045  
 

0160 STORM DRAIN INLET PROTECTION 6.000 6.000

EACH 0.000 0.00

1,000.00000 6.000 6,000.00

208-00050  
 

0165 RIGID INLET PROTECTION DEVICE 4.000 4.000

EACH 0.000 0.00

500.00000 4.000 2,000.00

208-00055  
 

0170 STABILIZED CONSTRUCTION ENTRANCE 6.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

208-00070  
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PCN: 15576-BID    ESTIMATE RUN 08/31/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0018 13:30:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.900

L S 0.000 0.00

8,000.00000 0.900 7,200.00

208-00100  
 

0180 EROSION CONTROL SUPERVISOR 572.530 507.030

HOUR 65.500 5,240.00

80.00000 572.530 45,802.40

208-00205  
 

0185 *RESET LUMINAIRE 2.000 1.000

EACH 1.000 250.00

250.00000 2.000 500.00

210-00760  
 

0190 *RESET GROUND SIGN 5.000 0.000

EACH 5.000 1,325.00

265.00000 5.000 1,325.00

210-00810  
 

0195 *RESET SIGN PANEL 5.000 0.000

EACH 5.000 160.00

32.00000 5.000 160.00

210-00815  
 

0200 *RESET TRAFFIC SIGNAL HEAD 10.000 10.000

EACH 0.000 0.00

340.00000 10.000 3,400.00

210-00831  
 

0205 *RESET TRAFFIC SIGNAL POLE 2.000 2.000

EACH 0.000 0.00

660.00000 2.000 1,320.00

210-00840  
 

0210 *RESET TRAFFIC SIGNAL MAST ARM 2.000 2.000

EACH 0.000 0.00

540.00000 2.000 1,080.00

210-00842  
 

0215 *RESET PEDESTRIAN SIGNAL HEAD 4.000 4.000

EACH 0.000 0.00

100.00000 4.000 400.00

210-00865  
 

0220 ADJUST VALVE BOX 3.000 0.000

EACH 3.000 675.00

225.00000 3.000 675.00

210-04050  
 

0225 *SEEDING (NATIVE) 2.000 0.000

ACRE 0.000 0.00

1,350.00000 0.000 0.00

212-00006  
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PCN: 15576-BID    ESTIMATE RUN 08/31/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0018 13:30:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 *SOIL CONDITIONING 2.000 0.000

ACRE 0.000 0.00

1,000.00000 0.000 0.00

212-00032  
 

0235 *MULCHING (WEED FREE) 1.000 0.000

ACRE 0.000 0.00

950.00000 0.000 0.00

213-00003  
 

0240 *MULCHING (WOOD CHIP) 24.000 0.000

CF  0.000 0.00

48.00000 0.000 0.00

213-00008  
 

0245 *MULCH TACKIFIER 500.000 0.000

LB  0.000 0.00

2.35000 0.000 0.00

213-00061  
 

0250 *LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

3,500.00000 0.000 0.00

214-00000  
 

0255 *DECIDUOUS TREE (1.5 INCH CALIPER) 12.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

214-00215  
 

0260 *SOIL RETENTION BLANKET (STRAW/COCONUT) 5,000.000 11.100

SY  0.000 0.00

1.95000 11.100 21.65

216-00041  
 

0265 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.750

L S 0.000 0.00

4,400.00000 0.750 3,300.00

250-00010  
 

0270 *HEALTH AND SAFETY OFFICER 10.000 8.000

HOUR 0.000 0.00

58.00000 8.000 464.00

250-00110  
 

0275 AGGREGATE BASE COURSE (CLASS 6) 437.240 437.240

CY  0.000 0.00

25.00000 437.240 10,931.00

304-06007  
 

0280 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 400.000 392.880

TON 0.000 0.00

100.00000 392.880 39,288.00

403-00720  
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PCN: 15576-BID    ESTIMATE RUN 08/31/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0018 13:30:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 0.000 0.000

TON 0.000 0.00

71.30000 0.000 0.00

403-09221  
 

0290 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 1,146.000 1,145.950

TON 0.000 0.00

59.80000 1,145.950 68,527.81

403-34871  
 

0295 *EMULSIFIED ASPHALT (SLOW-SETTING) 318.000 318.000

GAL 0.000 0.00

2.15000 318.000 683.70

411-10255  
 

0300 GEOTEXTILE (EROSION CONTROL) (CLASS B) 72.000 0.000

SY  72.000 720.00

10.00000 72.000 720.00

420-00101  
 

0305 *DRILLED CAISSON (36 INCH) 38.000 38.000

LF  0.000 0.00

150.00000 38.000 5,700.00

503-00036  
 

0310 RIPRAP (6 INCH) 58.000 0.000

CY  58.000 2,320.00

40.00000 58.000 2,320.00

506-00206  
 

0315 CONCRETE SLOPE AND DITCH PAVING 60.000 52.050

CY  1.000 325.00

325.00000 53.050 17,241.25

507-00000  
 

0320 *18 INCH REINFORCED CONCRETE PIPE 111.000 111.000

LF  0.000 0.00

70.00000 111.000 7,770.00

603-01180  
 

0325 *24 INCH REINFORCED CONCRETE PIPE 154.000 154.000

LF  0.000 0.00

100.00000 154.000 15,400.00

603-01240  
 

0330 18 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

603-05018  
 

0335 *INLET TYPE C (5 FOOT) 2.000 2.000

EACH 0.000 0.00

3,000.00000 2.000 6,000.00

604-00305  
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PCN: 15576-BID    ESTIMATE RUN 08/31/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0018 13:30:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000

EACH 0.000 0.00

2,800.00000 1.000 2,800.00

604-30010  
 

0345 MANHOLE SLAB BASE (15 FOOT) 2.000 2.000

EACH 0.000 0.00

3,500.00000 2.000 7,000.00

604-30015  
 

0350 *GUARDRAIL TYPE 7 (SPECIAL) 20.000 20.000

LF  0.000 0.00

65.00000 20.000 1,300.00

606-00705  
 

0355 *GUARDRAIL TYPE 7 (STYLE CA) 283.000 283.000

LF  0.000 0.00

75.00000 283.000 21,225.00

606-00710  
 

0360 *GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 184.000 169.000

LF  15.000 2,625.00

175.00000 184.000 32,200.00

606-00716  
 

0365 *GUARDRAIL TYPE 7 (STYLE CD) 410.000 410.000

LF  0.000 0.00

65.00000 410.000 26,650.00

606-00730  
 

0370 *END ANCHORAGE TYPE 3B 0.000 0.000

EACH 0.000 0.00

1,029.00000 0.000 0.00

606-01320  
 

0375 *TRANSITION TYPE 3G 2.000 2.000

EACH 0.000 0.00

1,387.00000 2.000 2,774.00

606-01370  
 

0380 *END ANCHORAGE TYPE 3K 4.000 4.000

EACH 0.000 0.00

986.00000 4.000 3,944.00

606-01390  
 

0385 *END ANCHORAGE (FLARED) 2.000 2.000

EACH 0.000 0.00

1,560.00000 2.000 3,120.00

606-02005  
 

0390 *FENCE (PLASTIC) 477.000 477.000

LF  0.000 0.00

15.20000 477.000 7,250.40

607-11525  
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PCN: 15576-BID    ESTIMATE RUN 08/31/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0018 13:30:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0395 CONCRETE SIDEWALK (6 INCH) 2.000 0.000

SY  0.000 0.00

30.00000 0.000 0.00

608-00006  
 

0400 CONCRETE CURB RAMP 33.000 24.750

SY  4.250 616.25

145.00000 29.000 4,205.00

608-00010  
 

0405 CURB AND GUTTER TYPE 2 (SECTION I-B) 71.000 0.000

LF  71.000 1,207.00

17.00000 71.000 1,207.00

609-21010  
 

0410 CURB AND GUTTER TYPE 2 (SECTION II-B) 182.000 126.000

LF  54.000 972.00

18.00000 180.000 3,240.00

609-21020  
 

0415 GUTTER TYPE 2 (4 FOOT) 303.000 298.000

LF  0.000 0.00

17.00000 298.000 5,066.00

609-24004  
 

0420 *DELINEATOR (TYPE I) 10.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00001  
 

0425 *DELINEATOR (TYPE III) 6.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00003  
 

0430 *2 INCH ELECTRICAL CONDUIT (BORED) 0.000 0.000

LF  0.000 0.00

25.00000 0.000 0.00

613-00206  
 

0435 *3 INCH ELECTRICAL CONDUIT (BORED) 0.000 0.000

LF  0.000 0.00

26.00000 0.000 0.00

613-00306  
 

0440 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 190.000 119.000

LF  0.000 0.00

7.00000 119.000 833.00

613-01200  
 

0445 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 659.000 659.000

LF  0.000 0.00

8.00000 659.000 5,272.00

613-01300  
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PCN: 15576-BID    ESTIMATE RUN 08/31/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0018 13:30:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 *PULL BOX (SPECIAL) 2.000 2.000

EACH 0.000 0.00

1,070.00000 2.000 2,140.00

613-07000  
 

0455 *SIGN PANEL (CLASS I) 25.500 0.000

SF  25.500 510.00

20.00000 25.500 510.00

614-00011  
 

0460 *SIGN PANEL (CLASS II) 224.000 0.000

SF  209.330 4,866.92

23.25000 209.330 4,866.92

614-00012  
 

0465 *SIGN PANEL (CLASS III) 112.000 0.000

SF  112.000 2,859.36

25.53000 112.000 2,859.36

614-00013  
 

0470 *STEEL SIGN POST (W 10X22) 52.000 0.000

LF  47.000 3,619.00

77.00000 47.000 3,619.00

614-01022  
 

0475 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 19.000 19.000

EACH 0.000 0.00

325.00000 19.000 6,175.00

614-01583  
 

0480 *CONCRETE FOOTING (TYPE 5) 2.000 2.000

EACH 0.000 0.00

2,150.00000 2.000 4,300.00

614-03005  
 

0485 *TRAFFIC SIGNAL FACE (12-12-12) 4.000 4.000

EACH 0.000 0.00

770.00000 4.000 3,080.00

614-70336  
 

0490 *PEDESTRIAN PUSH BUTTON 2.000 2.000

EACH 0.000 0.00

200.00000 2.000 400.00

614-72860  
 

0495 *LOOP DETECTOR WIRE 712.000 712.000

LF  0.000 0.00

3.75000 712.000 2,670.00

614-72875  
 

0500 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 2.000 2.000

EACH 0.000 0.00

1,020.00000 2.000 2,040.00

614-84100  
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PCN: 15576-BID    ESTIMATE RUN 08/31/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0018 13:30:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0505 CONSTRUCTION SURVEYING 1.000 0.900

L S 0.000 0.00

60,000.00000 0.900 54,000.00

625-00000  
 

0510 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

392,000.00000 1.000 392,000.00

626-00000  
 

0515 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.100 750.00

7,500.00000 0.850 6,375.00

626-01000  
 

0520 *EPOXY PAVEMENT MARKING 72.200 72.200

GAL 0.000 0.00

95.00000 72.200 6,859.00

627-00005  
 

0525 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 100.000 99.310

GAL 0.000 0.00

30.00000 99.310 2,979.30

627-00012  
 

0530 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 0.000 0.000

SF  0.000 0.00

10.00000 0.000 0.00

627-01001  
 

0535 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

214.000 214.000

SF  0.000 0.00

14.00000 214.000 2,996.00

627-30327  
 

0540 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,620.000 1,180.000

SF  0.000 0.00

11.00000 1,180.000 12,980.00

627-30332  
 

0545 *FLAGGING 2,000.000 1,954.000

HOUR 40.000 868.00

21.70000 1,994.000 43,269.80

630-00000  
 

0550 *TRAFFIC CONTROL INSPECTION 213.000 203.000

DAY 10.000 1,500.00

150.00000 213.000 31,950.00

630-00007  
 

0555 *TRAFFIC CONTROL MANAGEMENT 330.000 298.000

DAY 25.000 12,500.00

500.00000 323.000 161,500.00

630-00012  
 



CONTID: C15576         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 15576-BID    ESTIMATE RUN 08/31/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0018 13:30:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0560 *UNIFORMED TRAFFIC CONTROL COORDINATION 1.000 0.750

HOUR 0.000 0.00

15.00000 0.750 11.25

630-00015  
 

0565 *FLASHING BEACON (PORTABLE) 4.000 3.600

EACH 0.000 0.00

775.00000 3.600 2,790.00

630-80001  
 

0570 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 14.000 12.600

EACH 0.000 0.00

250.00000 12.600 3,150.00

630-80335  
 

0575 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 78.000 70.200

EACH 0.000 0.00

40.00000 70.200 2,808.00

630-80341  
 

0580 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 100.000 90.000

EACH 0.000 0.00

40.00000 90.000 3,600.00

630-80342  
 

0585 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 10.800

EACH 0.000 0.00

40.00000 10.800 432.00

630-80343  
 

0590 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 128.000 115.200

SF  0.000 0.00

25.00000 115.200 2,880.00

630-80344  
 

0595 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.000 0.00

10,000.00000 1.800 18,000.00

630-80355  
 

0600 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 3.600

EACH 0.000 0.00

3,500.00000 3.600 12,600.00

630-80358  
 

0605 *DRUM CHANNELIZING DEVICE 220.000 195.300

EACH 0.000 0.00

25.00000 195.300 4,882.50

630-80360  
 

0610 CONCRETE BARRIER (TEMPORARY) 2,030.000 1,827.000

LF  0.000 0.00

35.00000 1,827.000 63,945.00

630-80370  
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PCN: 15576-BID    ESTIMATE RUN 08/31/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0018 13:30:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0615 *TRAFFIC CONE 200.000 180.000

EACH 0.000 0.00

5.00000 180.000 900.00

630-80380  
 

0620 *IMPACT ATTENUATOR (TEMPORARY) 4.000 3.600

EACH 0.000 0.00

4,000.00000 3.600 14,400.00

630-85010  
 

0625 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 1.800

EACH 0.000 0.00

9,300.00000 1.800 16,740.00

630-85040  
 

0630 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0635 F/A PARTNERING 2,590.180 2,590.180

F A 0.000 0.00

1.00000 2,590.180 2,590.18

700-70011  
 

0640 F/A FUEL COST ADJUSTMENT 1.000 -276.750

F A -2,562.730 -2,562.73

1.00000 -2,839.480 -2,839.48

700-70016  
 

0645 F/A ON-THE-JOB TRAINEE 1,400.000 1,400.000

EACH 0.000 0.00

1.00000 1,400.000 1,400.00

700-70020  
 

0650 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0655 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0660 F/A OBTAIN POWER SOURCE FROM XCEL ENERGY 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70070  
 

0665 F/A EROSION CONTROL 10,000.000 8,496.110

F A 0.000 0.00

1.00000 8,496.110 8,496.11

700-70380  
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PCN: 15576-BID    ESTIMATE RUN 08/31/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0018 13:30:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0670 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

0675 F/A LANDSCAPE RESTORATION 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

1310 REMOVAL OF PAVEMENT MARKING REMOVAL OF PAVEMENT 
MARKING

6,933.600 3,975.600

SF  2,958.000 6,211.80

2.10000 6,933.600 14,560.56

202-00250  
 

1315 ADDED ITEM (LUMP SUM)/ UNIFORMED TRAFFIC CONTROL  
(OFFICER'S HOURS AND VEHICLES)

0.179 0.179

L S 0.000 0.00

18,000.00000 0.179 3,222.00

900-00014  
 

1320 ADDED ITEM (LUMP SUM)/ TEMPORARY SIGNALS REVISED 1.000 1.000

L S 0.000 0.00

6,999.00000 1.000 6,999.00

900-00014  
 

1325 ADDED ITEM (LUMP SUM)/ CORRECTION TO CHANGE ORDER NO.5 1.000 1.000

L S 0.000 0.00

676.63000 1.000 676.63

900-00014  
 

CAT 0200 $54,160.35 1,557,484.69CURRENT AMT 1,956,465.88 $$

CAT NO0300 STR. E-16-XR 

0680 *REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

140,000.00000 1.000 140,000.00

202-00400  
 

0685 STRUCTURE EXCAVATION 1,340.000 1,340.000

CY  0.000 0.00

9.00000 1,340.000 12,060.00

206-00000  
 

0690 *STRUCTURE BACKFILL (CLASS 1) 1,269.000 1,269.000

CY  0.000 0.00

50.00000 1,269.000 63,450.00

206-00100  
 

0695 STRUCTURE BACKFILL (CLASS 2) 0.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00200  
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PCN: 15576-BID    ESTIMATE RUN 08/31/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0018 13:30:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. E-16-XR 

0700 *MECHANICAL REINFORCEMENT OF SOIL 1,011.000 1,011.000

CY  0.000 0.00

15.60000 1,011.000 15,771.60

206-00360  
 

0705 *SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

11,000.00000 1.000 11,000.00

206-01781  
 

0710 *SHORING (AREA 2) 1.000 1.000

L S 0.000 0.00

11,000.00000 1.000 11,000.00

206-01782  
 

0715 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 252.880 252.880

TON 0.000 0.00

71.30000 252.880 18,030.34

403-09221  
 

0720 *DRILLED CAISSON (30 INCH) 611.000 610.600

LF  0.000 0.00

110.00000 610.600 67,166.00

503-00030  
 

0725 *DRILLED CAISSON (42 INCH) 197.000 197.000

LF  0.000 0.00

175.00000 197.000 34,475.00

503-00042  
 

0730 PRECAST PANEL FACING 1,720.000 1,720.000

SF  0.000 0.00

22.00000 1,720.000 37,840.00

504-04420  
 

0730 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000

SF  0.000 0.00

17.00000 0.000 0.00

0735 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 50.000 44.400

CY  -18.480 -6,098.40

330.00000 25.920 8,553.60

507-00100  
 

0740 *WATERPROOFING (MEMBRANE) 1,327.000 1,327.000

SY  0.000 0.00

9.51000 1,327.000 12,619.77

515-00120  
 

0745 CONCRETE CLASS D (BRIDGE) 518.000 508.260

CY  0.000 0.00

400.00000 508.260 203,304.00

601-03040  
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PCN: 15576-BID    ESTIMATE RUN 08/31/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0018 13:30:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. E-16-XR 

0750 *STRUCTURAL CONCRETE COATING 798.000 0.000

SY  798.000 7,182.00

9.00000 798.000 7,182.00

601-40300  
 

0755 *REINFORCING STEEL 27,406.000 27,406.000

LB  0.000 0.00

0.70000 27,406.000 19,184.20

602-00000  
 

0760 *REINFORCING STEEL (EPOXY COATED) 98,154.000 98,154.000

LB  0.000 0.00

0.85000 98,154.000 83,430.90

602-00020  
 

0765 *BRIDGE RAIL TYPE 7 (SPECIAL) 338.000 338.000

LF  0.000 0.00

100.00000 338.000 33,800.00

606-10705  
 

0770 *FENCE CHAIN LINK (SPECIAL) 275.000 0.000

LF  137.500 3,000.25

21.82000 137.500 3,000.25

607-53005  
 

0775 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 346.000 346.000

SF  0.000 0.00

6.00000 346.000 2,076.00

610-00020  
 

0780 *3/4 INCH ELECTRICAL CONDUIT 70.000 70.000

LF  0.000 0.00

8.00000 70.000 560.00

613-00075  
 

0785 *1 INCH ELECTRICAL CONDUIT 145.000 145.000

LF  0.000 0.00

11.00000 145.000 1,595.00

613-00100  
 

0790 *2 INCH ELECTRICAL CONDUIT 338.000 286.000

LF  0.000 0.00

8.00000 286.000 2,288.00

613-00200  
 

0795 *3 INCH ELECTRICAL CONDUIT 338.000 220.000

LF  0.000 0.00

7.00000 220.000 1,540.00

613-00300  
 

0800 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 300.000 300.000

LF  0.000 0.00

7.00000 300.000 2,100.00

613-01200  
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PCN: 15576-BID    ESTIMATE RUN 08/31/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0018 13:30:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. E-16-XR 

0805 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 320.000 250.000

LF  0.000 0.00

8.00000 250.000 2,000.00

613-01300  
 

0810 *WIRING 1.000 0.500

L S 0.000 0.00

6,850.00000 0.500 3,425.00

613-10000  
 

0815 *LIGHTING CONTROL CENTER 1.000 0.000

EACH 0.000 0.00

6,070.00000 0.000 0.00

613-50100  
 

0820 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 4.000 0.000

EACH 0.000 0.00

1,210.00000 0.000 0.00

613-70150  
 

0825 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 10,054.000 10,054.000

SF  0.000 0.00

40.00000 10,054.000 402,160.00

618-01992  
 

0825 MATERIAL ALLOWANCE PRESTRESS BOX GIRDER 0.000

SF  0.000 0.00

32.01000 0.000 0.00

0825 MATERIAL ALLOWANCE GIRDERS 0.000

SF  0.000 0.00

32.01000 0.000 0.00

0825 MATERIAL ALLOWANCE GIRDERS 0.000

SF  0.000 0.00

32.01000 0.000 0.00

0830 *SHOTCRETE CLASS 3 132.000 132.000

SY  0.000 0.00

123.00000 132.000 16,236.00

641-10052  
 

CAT 0300 $4,083.85 1,215,847.66CURRENT AMT 1,246,871.31 $$

CAT NO0320 RETAINING WALL - STR. E-16-BM 

0835 STRUCTURE EXCAVATION 0.000 0.000

CY  0.000 0.00

9.00000 0.000 0.00

206-00000  
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PROJECT: BR 0581-008                   ESTIMATE NO: 0018 13:30:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0320 RETAINING WALL - STR. E-16-BM 

0840 *STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

206-00100  
 

0841 STRUCTURE EXCAVATION NEW QUANTITY FOR VECP - SOIL NAIL
WALL

305.000 305.000

CY  -149.000 -1,341.00

9.00000 156.000 1,404.00

206-00000  
 

0845 STRUCTURE BACKFILL (CLASS 2) 29.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00200  
 

0846 STRUCTURE BACKFILL (CLASS 1) NEW QUANTITY FOR VECP- 
SOIL NAIL WALL

173.000 173.000

CY  -173.000 -8,650.00

50.00000 0.000 0.00

206-00100  
 

0850 SHORING (AREA 3) 0.000 0.000

L S 0.000 0.00

17,000.00000 0.000 0.00

206-01783  
 

0855 DRILLED CAISSON (30 INCH) 0.000 0.000

LF  0.000 0.00

110.00000 0.000 0.00

503-00030  
 

0860 CONCRETE CLASS D (WALL) 0.000 0.000

CY  0.000 0.00

500.00000 0.000 0.00

601-03050  
 

0861 CONCRETE CLASS D (WALL) NEW QUANTITY FOR VECP - SOIL 
NAIL WALL

133.000 91.000

CY  42.000 21,000.00

500.00000 133.000 66,500.00

601-03050  
 

0862 SOIL NAIL WALL NEW ITEM FOR VECP - SOIL NAIL WALL 2,193.000 1,940.000

SF  253.000 10,954.90

43.30000 2,193.000 94,956.90

504-06400  
 

0865 *STRUCTURAL CONCRETE COATING 261.000 0.000

SY  185.000 1,665.00

9.00000 185.000 1,665.00

601-40300  
 

0870 REINFORCING STEEL (EPOXY COATED) 0.000 0.000

LB  0.000 0.00

0.85000 0.000 0.00

602-00020  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0320 RETAINING WALL - STR. E-16-BM 

0871 REINFORCING STEEL (EPOXY COATED) NEW QUANTITY FOR VECP
- SOIL NAIL WALL

14,855.000 14,855.000

LB  0.000 0.00

0.85000 14,855.000 12,626.75

602-00020  
 

0875 GEOCOMPOSITE DRAIN WITH PIPE 0.000 0.000

SY  0.000 0.00

20.00000 0.000 0.00

605-83002  
 

0877 ADDED ITEM (DOLLAR)/ DESIGN OF VECP - SOIL NAIL WALL- 
- YEH & ASSOC.

7,800.000 7,800.000

DOL 0.000 0.00

1.00000 7,800.000 7,800.00

900-00006  
 

0878 ADDED ITEM (DOLLAR)/ INDEPENDENT DESIGN REVIEW VECP - 
SOIL NAIL WALL - PRINTZ ENG

375.000 375.000

DOL 0.000 0.00

1.00000 375.000 375.00

900-00006  
 

0879 ADDED ITEM (DOLLAR)/ HAMON PORTION OF VECP 66,165.170 66,165.170

DOL -10,977.420 -10,977.42

1.00000 55,187.750 55,187.75

900-00006  
 

CAT 0320 $12,651.48 240,515.40CURRENT AMT 262,660.82 $$

CAT NO0330 WEST PED. BRIDGE - STR. E-16-XS 

0880 STRUCTURE EXCAVATION 341.000 341.000

CY  0.000 0.00

9.00000 341.000 3,069.00

206-00000  
 

0885 *STRUCTURE BACKFILL (CLASS 1) 468.000 468.000

CY  0.000 0.00

50.00000 468.000 23,400.00

206-00100  
 

0890 STRUCTURE BACKFILL (CLASS 2) 6.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00200  
 

0895 *MECHANICAL REINFORCEMENT OF SOIL 272.000 272.000

CY  0.000 0.00

15.60000 272.000 4,243.20

206-00360  
 

0896 ADDED ITEM (LUMP SUM)/ COLOR UPGRADE TO MSE WALLS 
E-16-XS

2.000 2.000

L S 0.000 0.00

590.62500 2.000 1,181.25

900-00014  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0330 WEST PED. BRIDGE - STR. E-16-XS 

0900 *DRILLED CAISSON (36 INCH) 208.000 208.000

LF  0.000 0.00

150.00000 208.000 31,200.00

503-00036  
 

0905 ARCHITECTURAL PRECAST CONCRETE PANEL 0.000 0.000

SF  0.000 0.00

129.00000 0.000 0.00

504-04425  
 

0906 ADDED ITEM (EACH)/ ARCHITECTURAL CONCRETE- PORTAL CAP 
& PORTAL ARCH

3.000 3.000

EACH 0.000 0.00

8,100.00000 3.000 24,300.00

900-00007  
 

0910 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 18.000 17.670

CY  0.000 0.00

330.00000 17.670 5,831.10

507-00100  
 

0915 STRUCTURAL STEEL 66,148.000 66,148.000

LB  0.000 0.00

6.00000 66,148.000 396,888.00

509-00000  
 

0915 MATERIAL ALLOWANCE STR. STEEL 0.000

LB  0.000 0.00

0.61000 0.000 0.00

0915 MATERIAL ALLOWANCE STR.STEEL 0.000

LB  0.000 0.00

0.24100 0.000 0.00

0915 MATERIAL ALLOWANCE STR. STEEL 0.000

LB  0.000 0.00

3.14000 0.000 0.00

0915 MATERIAL ALLOWANCE STR STEEL 0.000

LB  0.000 0.00

3.14000 0.000 0.00

0920 STRUCTURAL STEEL (GALVANIZED) 5,158.000 5,158.000

LB  0.000 0.00

3.00000 5,158.000 15,474.00

509-00001  
 

0920 MATERIAL ALLOWANCE STR STEEL (GAV) 0.000

LB  0.000 0.00

2.00000 0.000 0.00
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PCN: 15576-BID    ESTIMATE RUN 08/31/2009
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0330 WEST PED. BRIDGE - STR. E-16-XS 

0925 BEARING DEVICE (TYPE I) 4.000 4.000

EACH 0.000 0.00

800.00000 4.000 3,200.00

512-00101  
 

0930 BRIDGE RAIL (STEEL) 0.000 0.000

LF  0.000 0.00

250.00000 0.000 0.00

514-01011  
 

0931 BRIDGE RAIL (STEEL) INCREASED UNIT COST E-16-XS 139.500 139.500

LF  0.000 0.00

280.96000 139.500 39,193.92

514-01011  
 

0932 FENCE CHAIN LINK (PVC COATED) INBOARD SIDE STR E-16-XS 156.700 140.700

LF  16.000 1,449.44

90.59000 156.700 14,195.45

607-53001  
 

0935 BRIDGE COMPRESSION JOINT SEALER 20.000 20.000

LF  0.000 0.00

250.00000 20.000 5,000.00

518-00000  
 

0940 CONCRETE CLASS D (BRIDGE) 146.000 146.000

CY  0.000 0.00

400.00000 146.000 58,400.00

601-03040  
 

0945 MASONRY VENEER (BRICK) 384.000 0.000

SF  384.000 5,376.00

14.00000 384.000 5,376.00

601-40002  
 

0950 CUT STONE VENEER (SLAB) 222.000 0.000

SF  222.000 5,550.00

25.00000 222.000 5,550.00

601-40006  
 

0955 CUT STONE VENEER (ASHLER) 258.000 0.000

SF  258.000 4,128.00

16.00000 258.000 4,128.00

601-40007  
 

0960 MASONRY WALL 896.000 0.000

SF  896.000 8,960.00

10.00000 896.000 8,960.00

601-40010  
 

0965 *STRUCTURAL CONCRETE COATING 102.000 0.000

SY  102.000 918.00

9.00000 102.000 918.00

601-40300  
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PCN: 15576-BID    ESTIMATE RUN 08/31/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0018 13:30:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0330 WEST PED. BRIDGE - STR. E-16-XS 

0970 REINFORCING STEEL (EPOXY COATED) 16,521.000 16,521.000

LB  0.000 0.00

0.85000 16,521.000 14,042.85

602-00020  
 

0975 *3/4 INCH ELECTRICAL CONDUIT 237.000 237.000

LF  0.000 0.00

8.00000 237.000 1,896.00

613-00075  
 

0980 *1 INCH ELECTRICAL CONDUIT 300.000 300.000

LF  0.000 0.00

11.00000 300.000 3,300.00

613-00100  
 

0985 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 40.000 40.000

LF  0.000 0.00

6.00000 40.000 240.00

613-01075  
 

0990 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 112.500 55.000

LF  0.000 0.00

7.00000 55.000 385.00

613-01200  
 

0995 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 75.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

613-01300  
 

1005 *LUMINAIRE (SPECIAL) 4.000 0.000

EACH 0.000 0.00

710.00000 0.000 0.00

613-16000  
 

1010 *LUMINAIRE (SPECIAL) (LED) (STEP LIGHT) 15.000 0.000

EACH 0.000 0.00

570.00000 0.000 0.00

613-16025  
 

1010 MATERIAL ALLOWANCE LUMIAIRE 15.000

EACH 0.000 0.00

238.52000 15.000 3,577.80

1015 *LIGHT STANDARD FOUNDATION SPECIAL 2.000 1.000

EACH 0.000 0.00

430.00000 1.000 430.00

613-40012  
 

1020 *LIGHTING CONTROL CENTER 1.000 0.000

EACH 0.000 0.00

6,070.00000 0.000 0.00

613-50100  
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PCN: 15576-BID    ESTIMATE RUN 08/31/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0018 13:30:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0330 WEST PED. BRIDGE - STR. E-16-XS 

1025 *LUMINAIRE METAL HALIDE (100 WATT) 2.000 0.000

EACH 0.000 0.00

2,030.00000 0.000 0.00

613-75100  
 

1030 *LUMINAIRE METAL HALIDE (WALL TYPE) (100 WATT) 0.000 0.000

EACH 0.000 0.00

1,290.00000 0.000 0.00

613-76100  
 

1030 MATERIAL ALLOWANCE LUMINAIR 0.000

EACH 0.000 0.00

606.92000 0.000 0.00

1031 LUMINAIRE METAL HALIDE (WALL TYPE) (100 WATT) COST 
SAVING LUMINAIRE

13.000 13.000

EACH 0.000 0.00

1,140.00000 13.000 14,820.00

613-76100  
 

1031 MATERIAL ALLOWANCE LUMINAIR 0.000

EACH 0.000 0.00

606.92000 0.000 0.00

CAT 0330 $26,381.44 689,199.57CURRENT AMT 708,785.17 $$

CAT NO0340 EAST PED. BRIDGE - STR. E-16-XT 

1035 STRUCTURE EXCAVATION 316.000 316.000

CY  0.000 0.00

9.00000 316.000 2,844.00

206-00000  
 

1040 *STRUCTURE BACKFILL (CLASS 1) 423.000 423.000

CY  0.000 0.00

50.00000 423.000 21,150.00

206-00100  
 

1045 STRUCTURE BACKFILL (CLASS 2) 6.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00200  
 

1050 *MECHANICAL REINFORCEMENT OF SOIL 272.000 272.000

CY  0.000 0.00

15.60000 272.000 4,243.20

206-00360  
 

1051 ADDED ITEM (LUMP SUM)/ COLOR UPGRADE TO MSE WALLS 
E-16-XT

2.000 2.000

L S 0.000 0.00

590.62500 2.000 1,181.25

900-00014  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0340 EAST PED. BRIDGE - STR. E-16-XT 

1055 *DRILLED CAISSON (36 INCH) 208.300 208.300

LF  0.000 0.00

150.00000 208.300 31,245.00

503-00036  
 

1060 ARCHITECTURAL PRECAST CONCRETE PANEL 0.000 0.000

SF  0.000 0.00

129.00000 0.000 0.00

504-04425  
 

1061 ADDED ITEM (EACH)/ ARCHITECTURAL CONCRETE - PORTAL CAP
& PORTAL ARCH

4.000 2.000

EACH 2.000 16,200.00

8,100.00000 4.000 32,400.00

900-00007  
 

1065 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 29.480 29.480

CY  -8.290 -2,735.70

330.00000 21.190 6,992.70

507-00100  
 

1070 STRUCTURAL STEEL 66,148.000 66,148.000

LB  0.000 0.00

6.00000 66,148.000 396,888.00

509-00000  
 

1070 MATERIAL ALLOWANCE STR. STEEL 0.000

LB  0.000 0.00

0.61000 0.000 0.00

1070 MATERIAL ALLOWANCE STR.STEEL 0.000

LB  0.000 0.00

0.24100 0.000 0.00

1070 MATERIAL ALLOWANCE STR.STEEL 0.000

LB  0.000 0.00

3.14000 0.000 0.00

1070 MATERIAL ALLOWANCE STR STEEL 0.000

LB  0.000 0.00

3.14000 0.000 0.00

1075 STRUCTURAL STEEL (GALVANIZED) 5,158.000 5,158.000

LB  0.000 0.00

3.00000 5,158.000 15,474.00

509-00001  
 

1075 MATERIAL ALLOWANCE STR STEEL (GAV) 0.000

LB  0.000 0.00

2.00000 0.000 0.00



CONTID: C15576         COLORADO DEPARTMENT OF TRANSPORTATION Page 25
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0340 EAST PED. BRIDGE - STR. E-16-XT 

1080 BEARING DEVICE (TYPE I) 4.000 4.000

EACH 0.000 0.00

800.00000 4.000 3,200.00

512-00101  
 

1085 BRIDGE RAIL (STEEL) 0.000 0.000

LF  0.000 0.00

250.00000 0.000 0.00

514-01011  
 

1086 BRIDGE RAIL (STEEL) INCREASED  UNIT COST  E-16-XT 141.000 109.500

LF  30.000 8,428.80

280.96000 139.500 39,193.92

514-01011  
 

1087 FENCE CHAIN LINK (PVC COATED) INBOARD SIDE E-16-XT 156.700 140.700

LF  16.000 1,449.44

90.59000 156.700 14,195.45

607-53001  
 

1090 BRIDGE COMPRESSION JOINT SEALER 20.000 0.000

LF  20.000 5,000.00

250.00000 20.000 5,000.00

518-00000  
 

1095 CONCRETE CLASS D (BRIDGE) 146.000 146.000

CY  0.000 0.00

400.00000 146.000 58,400.00

601-03040  
 

1100 MASONRY VENEER (BRICK) 384.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

601-40002  
 

1105 CUT STONE VENEER (SLAB) 222.000 0.000

SF  0.000 0.00

25.00000 0.000 0.00

601-40006  
 

1110 CUT STONE VENEER (ASHLER) 258.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

601-40007  
 

1115 MASONRY WALL 896.000 448.000

SF  448.000 4,480.00

10.00000 896.000 8,960.00

601-40010  
 

1120 *STRUCTURAL CONCRETE COATING 102.000 0.000

SY  102.000 918.00

9.00000 102.000 918.00

601-40300  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0340 EAST PED. BRIDGE - STR. E-16-XT 

1125 REINFORCING STEEL (EPOXY COATED) 16,521.000 16,521.000

LB  0.000 0.00

0.85000 16,521.000 14,042.85

602-00020  
 

1130 *3/4 INCH ELECTRICAL CONDUIT 238.000 238.000

LF  0.000 0.00

8.00000 238.000 1,904.00

613-00075  
 

1135 *1 INCH ELECTRICAL CONDUIT 290.000 290.000

LF  0.000 0.00

11.00000 290.000 3,190.00

613-00100  
 

1140 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 45.000 45.000

LF  0.000 0.00

6.00000 45.000 270.00

613-01075  
 

1145 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 189.000 189.000

LF  0.000 0.00

7.00000 189.000 1,323.00

613-01200  
 

1150 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 140.000 140.000

LF  0.000 0.00

8.00000 140.000 1,120.00

613-01300  
 

1155 *WIRING (SPECIAL) 1.000 0.500

L S 0.000 0.00

6,850.00000 0.500 3,425.00

613-10010  
 

1160 *LUMINAIRE (SPECIAL) 4.000 0.000

EACH 0.000 0.00

710.00000 0.000 0.00

613-16000  
 

1165 *LUMINAIRE (SPECIAL) (LED) (STEP LIGHT) 15.000 0.000

EACH 0.000 0.00

570.00000 0.000 0.00

613-16025  
 

1165 MATERIAL ALLOWANCE LUMINAIRE 15.000

EACH 0.000 0.00

238.52000 15.000 3,577.80

1170 *LIGHT STANDARD FOUNDATION SPECIAL 2.000 2.000

EACH 0.000 0.00

430.00000 2.000 860.00

613-40012  
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PCN: 15576-BID    ESTIMATE RUN 08/31/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0018 13:30:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0340 EAST PED. BRIDGE - STR. E-16-XT 

1175 *LIGHTING CONTROL CENTER 1.000 0.000

EACH 0.000 0.00

6,070.00000 0.000 0.00

613-50100  
 

1180 *LUMINAIRE METAL HALIDE (100 WATT) 2.000 0.000

EACH 0.000 0.00

2,030.00000 0.000 0.00

613-75100  
 

1185 *LUMINAIRE METAL HALIDE (WALL TYPE) (100 WATT) 0.000 0.000

EACH 0.000 0.00

1,290.00000 0.000 0.00

613-76100  
 

1185 MATERIAL ALLOWANCE LUMINAIRE 0.000

EACH 0.000 0.00

606.92000 0.000 0.00

1186 LUMINAIRE METAL HALIDE (WALL TYPE) (100 WATT) NEW 
LUMINAIRE PRICE

13.000 13.000

EACH 0.000 0.00

1,140.00000 13.000 14,820.00

613-76100  
 

1186 MATERIAL ALLOWANCE LUMINAIR 0.000

EACH 0.000 0.00

606.92000 0.000 0.00

CAT 0340 $33,740.54 686,818.17CURRENT AMT 726,498.51 $$

CAT NO0350 PEDESTRIAN PLAZAS 

1190 STRUCTURE EXCAVATION 102.250 102.250

CY  0.000 0.00

9.00000 102.250 920.25

206-00000  
 

1195 *STRUCTURE BACKFILL (CLASS 1) 122.250 122.250

CY  0.000 0.00

50.00000 122.250 6,112.50

206-00100  
 

1200 *MECHANICAL REINFORCEMENT OF SOIL 223.000 223.000

CY  0.000 0.00

15.60000 223.000 3,478.80

206-00360  
 

1205 TOPSOIL 26.000 0.000

CY  0.000 0.00

35.00000 0.000 0.00

207-00205  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0350 PEDESTRIAN PLAZAS 

1210 SEEDING (NATIVE) 0.060 0.000

ACRE 0.000 0.00

1,350.00000 0.000 0.00

212-00006  
 

1215 SOIL CONDITIONING 0.060 0.000

ACRE 0.000 0.00

1,000.00000 0.000 0.00

212-00032  
 

1220 MULCHING (WEED FREE) 0.060 0.000

ACRE 0.000 0.00

950.00000 0.000 0.00

213-00003  
 

1225 MULCH TACKIFIER 6.000 0.000

LB  0.000 0.00

2.35000 0.000 0.00

213-00061  
 

1230 *BLOCK FACING 764.000 764.000

SF  0.000 0.00

6.13000 764.000 4,683.32

504-04410  
 

1235 PIPE RAILING 95.000 47.000

LF  48.000 4,800.00

100.00000 95.000 9,500.00

514-00000  
 

1240 PEDESTRIAN RAILING (STEEL)(SPECIAL) 128.000 44.000

LF  31.450 7,862.50

250.00000 75.450 18,862.50

514-00201  
 

1245 CONCRETE CLASS D 5.000 0.000

CY  5.000 2,000.00

400.00000 5.000 2,000.00

601-03000  
 

1250 REINFORCING STEEL (EPOXY COATED) 381.000 190.000

LB  191.000 162.35

0.85000 381.000 323.85

602-00020  
 

1255 CONCRETE SIDEWALK (6 INCH) 174.000 74.200

SY  99.800 2,994.00

30.00000 174.000 5,220.00

608-00006  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0350 PEDESTRIAN PLAZAS 

1260 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 786.000 198.000

SF  588.000 3,528.00

6.00000 786.000 4,716.00

610-00020  
 

CAT 0350 $21,346.85 55,817.22CURRENT AMT 70,076.82 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

1265 FIELD OFFICE (CLASS 2) 1.000 0.900

EACH 0.000 0.00

40,000.00000 0.900 36,000.00

620-00002  
 

1270 FIELD LABORATORY (CLASS 2) 1.000 0.900

EACH 0.000 0.00

40,000.00000 0.900 36,000.00

620-00012  
 

1275 SANITARY FACILITY 1.000 0.900

EACH 0.000 0.00

1,600.00000 0.900 1,440.00

620-00020  
 

CAT 0400 $0.00 73,440.00CURRENT AMT 81,600.00 $$

CAT NO0500 UTILITIES BY CONTRACTOR 

1280 *REMOVAL OF PIPE 228.000 180.000

LF  48.000 720.00

15.00000 228.000 3,420.00

202-00035  
 

1285 *12 INCH DUCTILE IRON PIPE 270.000 270.000

LF  0.000 0.00

150.00000 270.000 40,500.00

619-06120  
 

1290 16 INCH DUCTILE IRON PIPE 8.000 8.000

LF  0.000 0.00

275.00000 8.000 2,200.00

619-06160  
 

1295 22 INCH WELDED STEEL PIPE 45.000 45.000

LF  0.000 0.00

200.00000 45.000 9,000.00

619-10220  
 

1300 2 INCH AIR AND VACUUM VALVE 1.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

619-71516  
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REF
NO.
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NO.
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CURRENT
QUANTITY/
UNITS
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0500 UTILITIES BY CONTRACTOR 

1305 12 INCH GATE VALVE 2.000 2.000

EACH 0.000 0.00

2,200.00000 2.000 4,400.00

619-75096  
 

CAT 0500 $720.00 63,520.00CURRENT AMT 63,520.00 $$

PROJECT TOTAL 153,084.51 $ 4,582,642.71CURRENT AMT 5,116,478.51 $$


